

SHIPMAIN

An Overview of the SHIPMAIN Maintenance and Alterations Planning Process

CAPT Pedersen

SHIPMAIN Overview

SHIPMAIN is a Navy-wide initiative to create a surface ship maintenance and modernization program that will support the vision of “Sea Power 21” and its “Culture of Readiness” (COR). Included in the program are:

1. Requirements: Beginning with inputs from the fleet or the Alts & MODs process and ending with documentation to planning organizations;
2. Package Prep: Beginning at planning organizations and ending with approved and funded work package specs to contracting organizations;
3. Placement & Oversight: Beginning with funded work package specs and ending with contract awarded and contract admin work completed with the 2K closed in the CSMP;
4. Alts & MODS: Beginning with an idea and ending with scheduled installation into an avail.

SHIPMAIN - Objectives

- Increase the efficiency of the process without compromising its effectiveness
- Define a common planning process for surface ship maintenance and alterations
- Install a disciplined management process with objective measurements
- Institutionalize the process and a continuous improvement methodology for it

Senior Leadership Deeply Involved

SHIPMAIN PIT

VADM LaFleur (CNSF) - CEO

VADM Balisle (NAVSEA)

RADM Hart (N43)

RADM Etnyre (CNSL)

RADM Dwyer (PEO Carriers)

RDML Hugel (N43B)

RDML Bryant (N43)

Mr. Ryzewic (CPF N43)

Mr. Klein (SPAWAR)

VADM Malone (CNAF)

RDML Hamilton (PEO Ships)

RADM Sullivan (SEA 05)

Mr. Bauman (PEO C4I)

RDML LeFever (N75)

RDML Williams (SG 9)

RADM Edwards (N76)

RDML Harnitchek (NAVICP)

RDML Bush (PEO IWS)

COO RDML Brooks (CLF N43)

Zvch

TG: Mr.

Process Team

Communications Team

Metrics Team

Leader: RADM Brooks

AO: Dale Hirschman

TG: Rick Carosella

Leader: Fred Lash

TG: David Wesley

Leader: Ed Moo

TG: Tom Belter

CFT1 'Requirements'

CFT2 'Package Preparation'

CFT3 'Placement & Oversight'

CFT4 'Alt and Mods'

Leader: RADM Etnyre

AO: CAPT Nimitz

Metrics: CDR Brown

TG: John Wagner

Leader: RDML Bryant

AO: Tom Coumes

Metrics: CDR Stancy

TG: Bob Wilkins

Leader: RDML Hugel

AO: CAPT Green

Metrics: CAPT Barbour

TG: Tom Meyer

Leader: RADM


Sullivan/Dwyer

AO: CAPT Pedersen

Metrics: CDR Tate

TG: Dean E Rock

Current Scope of SHIPMAIN Initiative



Entitled Modernization Process Key Points


- Collapse 40+ alteration types into 2 (Fleet Alt and Program Alt)
- Institutionalize a single, disciplined, hierarchical decision making process
- Develop a balanced Modernization Plan for Surface Ships
- Zero the Churn
- Install what we buy within 3 years.

Modernization Program

Attributes

- All Major Stakeholders Involved Early
 - Fleet
 - TYCOMs
 - OPNAV
 - SYSCOMs
 - PEOs
- Single Process
 - Disciplined – based on Approved Business Rules
 - Fleet or Program Alteration
 - Process Owner is CNAF/CNSF
 - Process Administrator is SEA04
- Staff Issues Early
 - Technical Assessments, Cost Benefit Analysis and ALT Figure of Merit based decisions to “weed out” issues before expending significant developmental funds
- Aligned with DoD Acquisition Process
- Aligned with Budget Process

Hierarchical Mission-Driven Decision Model



Decision Stakeholder Roles & Responsibilities

■ 3 Star

- Set over all priorities
- Approve Surface Ship Modernization Plan POM Submission
- Validates 1 / 2 Star Decisions
- Provides Fleet/OPNAV/Claimant recommendation to ACAT I and some ACAT II Program Milestone Decision Authority

■ 1 / 2 Star


- Validates O6 Decisions
- Adjudicates O6 Board Issues
- Provides Fleet/OPNAV/Claimant recommendation to some ACAT II and ACAT III and below Program Milestone Decision Authority

■ O6


- Approves Fleet Alterations
- Majority of Decisions made at O6 Board
- Staff Decisions for higher level

Note: Program Alterations are approved at the appropriate level based upon threshold and ACAT designation

Modernization Program Development (Building the Requirement and Budget)




Annual Modernization Program Development





Per 100 Ideas:

- 75 - 06 Level
 - Simple, Low Cost, Non-ACAT
- 20 - 1 / 2 Star Level
 - Complex, Bigger \$, ACAT III, IV
- 5 - 3 Star Level
 - Fleet Wide, Major \$, ACAT I, II


[illegible][illegible]

Alts & MODs Process Map 03J un 04






Alts & MODs Process Map 03J un04



Alts & MODs Process Map 03j un04		
Fleet	CFFC	
	TYCOM	
OPNAV	N6-N7	
	Nxx	
PEO	SPM	
	PARM	
SYSCOMS	PARM	
	NAVSEA	
	SPAWAR	
	NAVAIR	
	Technical Authority	
Comments	Phase IV: Ship Integration Installation and Testing	

CFT 4 Schedule - Long Term (Entitled Process)



CFT 4 Entitled Process Development

■ Offsites

- 6 - 8 APR Washington**
- 27 -29 APR Washington**
- 11 - 13 MAY NETWARCOM**

■ Four Teams

- Voting and Workflow**
- Technical Assessment**
- Cost Benefit Analysis (CBA)**
- Alteration Figure of Merit (AFOM)**

■ Draft Business Rules, Detailed Process Charts and Use Cases distributed 17 May

■ Software Requirements Review (SRR) 27 May

■ Stakeholders Initial Training (Jun - Jul)

■ Intended result is manual operation of the entitled process in Jul/Aug 04

Summary

{What Have We Done}

- **Created a Single Process for all Alterations and Modifications**
 - ✓ **Fleet or Program, consistent process**
 - ✓ **Weeds out early, ALTS that would not be installed**
- **All Stakeholder/Decision Makers Identified by Billet (Fleet/OPNAV/Sponsor) and involved throughout**
- **Created an Environment where we can treat Fleet Modernization from a Surface Navy perspective rather than each ALT/MOD discretely**
 - ✓ **Leads to development of a Modernization Plan**